

**KINGMAN DISTRICT**

**Active Project Status Report - Design**

**MAY 2012**

**DATA DATE: 04/27/2012**



**Arizona Department of Transportation  
Intermodal Transportation Division  
Program & Project Management**

**<http://www.azdot.gov/Highways/ppms/>**

**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
HIGHWAYS  
MAY 2012**

**TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.  
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)**

The contents of this report for this month (Data Date: 04/27/2012 ) are as follows:

- Projects Added
- Projects Deleted
- Projects Rescheduled
- Design Projects without Construction
- Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by "Bid Ready" date. Planned Bid Advertisement date is noted above the comments for each project. The projects without customized schedules are listed as "Projects in the Process of Being Scheduled." Projects that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and beginning mile post.

If you need further assistance, have any questions, comments or concerns, please feel free to call us at: (602) 712-8579.  
E-Mail us at: [PPMS\\_PPMS@azdot.gov](mailto:PPMS_PPMS@azdot.gov)

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT's Internet @:

<http://www.azdot.gov/Highways/ppms/>

PUBLISHED DATE: 05/10/2012

## ACTIVE PROJECT STATUS REPORT GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an “A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisement date)

### County Abbreviations:

AP	Apache	GH	Graham	MO	Mohave	SC	Santa Cruz
CH	Cochise	GI	Gila	NA	Navajo	SW	Statewide
CN	Coconino	LA	La Paz	PM	Pima	YU	Yuma
GE	Greenlee	MA	Maricopa	PN	Pinal	YV	Yavapai

COG -	Council of Governments
CPS ID -	Four-character key field used by the critical path scheduling system to identify a project
Data Date -	Reflects the status of activities and PRB actions as of the date. Bid Advertisements are as of the end of the month.
Date PRB Shifted -	Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
Env Clr -	Environmental Clearance
IGA -	InterGovernmental Agreement
JPA -	Joint Project Agreement
Kick-off -	Project Kick-off team meeting
Map/Srv -	Mapping and Survey

ACTIVE PROJECT STATUS REPORT  
GLOSSARY  
(continued)

MP / BMP -	Mile Post / Beginning Mile Post
OSD -	Optimum Start for Design. This is the latest date on which the design process should begin.
PDC -	Pre-Design Completion
Planned B/A -	Planned Bid Award Date
Planned St I – IV	Planned dates for design stages I through IV as determined by the original customized schedule dates.
Program Cost -	The programmed project cost in dollars including construction engineering.
R/W Clr -	Right-of-Way Clearance
RTE -	Route
T/C pl -	Traffic Control Plans complete
TBD -	To Be Determined
U/R Clr -	Utilities and Railroad Clearance
Val Analysis -	Value Analysis
X->Y	X – The number of times the project has moved since its original inclusion in the 5-Year Program. Y – The number of months the project has moved from the original schedule date.

# Resource Allocation Categories

## **100 - SYSTEM PRESERVATION**

### **110 - PAVEMENT PRESERVATION**

111.00 - PAVEMENT PRESERVATION - STATEWIDE  
113.00 - PREVENTATIVE SURFACE TREATMENTS  
112.00 - MINOR PAVEMENT PRESERVATION - STATEWIDE  
114.00 - MAG REGIONWIDE RUBBERIZED ASPHALT

### **120 - BRIDGE PRESERVATION**

121.00 - EMERGENCY BRIDGE REPAIR  
122.00 - BRIDGE REPAIR  
123.00 - BRIDGE SCOUR PROTECTION  
124.00 - BRIDGE SEISMIC RETROFIT  
126.00 - BRIDGE INSPECTION & INVENTORY  
125.00 - BRIDGE REPLACEMENT & REHABILITATION  
125.90 - BRIDGE REPLACEMENT & REHABILITATION (LOCAL PROJECTS)

### **130 - SAFETY PROGRAM**

135.00 - GOVERNOR'S OFFICE OF HIGHWAY SAFETY  
131.00 - BLUNT END GUARDRAIL REPLACEMENT  
132.00 - HIGHWAY SAFETY IMPROVEMENT PROGRAM  
134.00 - HIGHWAY RAIL CROSSINGS  
133.00 - SLOPE MANAGEMENT PROGRAM  
132.01 - HIGH RISK RURAL ROADS  
132.02 - RAILWAY HIGHWAY CROSSING  
132.90 - HIGHWAY SAFETY IMPROVEMENT PROGRAM (LOCAL PROJECTS)

### **140 - PUBLIC TRANSIT**

141.00 - FLEX FUNDS, ELDERLY & DISABLED  
142.00 - FLEX FUNDS, RURAL & URBAN

### **150 - ROADSIDE FACILITIES**

153.00 - REST AREA PRESERVATION  
151.00 - REST AREA REHABILITATION  
152.00 - LANDSCAPING REHABILITATION

### **160 - OPERATIONAL FACILITIES**

161.00 - SIGNAL WAREHOUSE & RPMS  
163.00 - MECHANICAL, HARDWARE, SOFTWARE REPLACEMENT  
164.00 - SIGN REHABILITATION  
165.00 - EMERGENCY REPAIR PROJECTS  
162.00 - PORT OF ENTRY  
166.00 - MAINTENANCE (LANDSCAPE, LITTER & SWEEP)  
162.02 - COORDINATED BORDER INFRASTRUCTURE  
162.01 - PORTS OF ENTRY

## **200 - SYSTEM MANAGEMENT**

### **210 - DEVELOPMENT SUPPORT**

211.00 - DESIGN SUPPORT  
212.00 - UTILITIES SUPPORT  
214.00 - ENVIRONMENTAL SUPPORT  
215.00 - PLANNING SUPPORT  
217.00 - CONTRACT AUDITING  
218.00 - SCHEDULING SUPPORT  
213.00 - RIGHT OF WAY SUPPORT  
216.00 - BRIDGE SUPPORT  
211.01 - ENGINEERING TECHNICAL GROUP - STATEWIDE  
211.02 - ROADWAY GROUP - STATEWIDE  
211.03 - TRAFFIC GROUP - STATEWIDE  
211.04 - MATERIALS GROUP - STATEWIDE  
211.05 - PROJECT MANAGEMENT - STATEWIDE  
211.06 - SCOPING - STATEWIDE  
211.07 - DISTRICT MINOR PROJECTS - STATEWIDE  
214.01 - HAZARDOUS MATERIAL - STATEWIDE  
214.02 - ENVIRONMENTAL - ARCHAEOLOGICAL  
214.03 - PUBLIC HEARINGS - STATEWIDE  
214.04 - ENVIRONMENTAL - STATEWIDE (ON-CALL)  
214.05 - ENVIRONMENTAL - STATEWIDE (ARCHAEOLOGICAL STUDIES)  
212.01 - UTILITY RELOCATION - STATEWIDE  
213.01 - R/W PLANS - STATEWIDE  
215.01 - MATCH FOR FEDERAL FUNDS - STATEWIDE  
214.06 - STORM WATER PROTECTION  
215.02 - FRAMEWORK STUDIES  
214.07 - SYSTEM MANAGEMENT

### **220 - OPERATING SUPPORT**

221.00 - CIVIL RIGHTS OFFICE - TRAINING  
223.00 - OUTDOOR ADVERTISING CONTROL  
224.00 - PUBLIC INVOLVEMENT SUPPORT  
226.00 - SIB CAPITALIZATION  
227.00 - RISK MANAGEMENT INDEMNIFICATION  
228.00 - PROFESSIONAL AND OUTSIDE SERVICES  
222.00 - WORK ZONE SAFETY  
225.00 - PRIVATIZATION SUPPORT  
229.00 - PARTNERING SUPPORT  
221.01 - TRAINING, ITD TECHNICAL - STATEWIDE  
221.02 - TRAINING, NHI - STATEWIDE

### **230 - PROGRAM OPERATING CONTINGENCIES**

236.00 - FEDERAL TAX EVASION PROGRAM  
231.00 - DESIGN MODIFICATIONS CONTINGENCY  
232.00 - GENERAL CONTINGENCY  
233.00 - EMERGENCY PROJECTS CONTINGENCY  
234.00 - PROGRAM COST ADJUSTMENTS CONTINGENCY  
235.00 - RIGHT OF WAY ACQUISITION CONTINGENCY  
237.00 - ROADSIDE FACILITIES SUPPORT

## **300 - SYSTEM IMPROVEMENTS**

### **310 - MINOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS**

311.00 - DISTRICT MINOR PROJECTS  
312.00 - TRAFFIC SIGNALS  
313.00 - DISTRICT FORCE ACCOUNT

### **320 - ROADSIDE FACILITIES IMPROVEMENTS**

326.00 - NATIONAL RECREATIONAL TRAILS  
321.00 - STATE PARKS ROADS  
322.00 - NEW REST AREAS  
323.00 - NEW LANDSCAPING  
324.00 - SCENIC, HISTORIC & TOURIST SIGNS  
325.00 - ENHANCEMENT PROJECTS - STATEWIDE  
325.01 - CONTINGENCY (ADOT PROJECTS OF OPPORTUNITY)  
325.02 - ENHANCEMENT PROJECTS - STATEWIDE  
325.03 - ENHANCEMENT PROJECTS - LOCAL GOVERNMENT  
326.01 - RECREATIONAL TRAILS PROGRAM - STATE PARK MATCH  
327.00 - SAFE ROUTES TO SCHOOL  
328.00 - NEW PORT OF ENTRY  
329.00 - OFF-HIGHWAY IMPROVEMENT

### **330 - MAJOR CAPACITY/OPERATIONAL SPOT IMPROVEMENTS**

331.00 - SPOT CAPACITY AND OPERATIONAL IMPROVEMENTS  
332.00 - TRAFFIC INTERCHANGE PROGRAM  
333.00 - CLIMBING/PASSING LANE PROGRAM  
334.00 - ROUTE TURNBACK PROJECTS  
335.00 - ITS PROGRAM  
335.01 - RURAL ITS - STATEWIDE  
335.02 - RURAL ITS - STATEWIDE (PRESERVATION)  
336.00 - ROADSIDE IMPROVEMENTS

### **340 - CORRIDOR IMPROVEMENTS**

341.00 - RURAL CORRIDOR RECONSTRUCTION  
342.00 - URBAN CORRIDOR RECONSTRUCTION  
343.00 - RIGHT OF WAY - ACCESS CONTROL  
344.00 - SAFETY MANAGEMENT SYSTEM  
345.00 - FREEWAY SERVICE PATROLS  
346.00 - PARK AND RIDE CONSTRUCTION/IMPROVEMENTS  
342.01 - PAG REGIONWIDE

### **350 - HIGH PRIORITY PROJECTS**

351.00 - HIGH PRIORITY PROJECTS

---

*FY 2012*  
*KINGMAN DISTRICT ADVERTISED PROJECTS*

RESOURCE CODE #S	CPSID	RTE	CO	MP	TRACS	PROJECT NAME TYPE OF WORK	ACTUAL BID DATE	PROGRAM COST (K)
111	MY1J	66	MO	57.1	H766101C	AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE PAVEMENT PRESERVATION	04/27/2012	\$4,500
111	YY1K	68	MO	14.0	H823301C	EGAR RD TO TOOMAN RD PAVEMENT PRESERVATION	07/27/2011	\$2,100
122	FQ1J	40	MO	21.0	H727101C	FLAT TOP WASH BRIDGE EB #363 BRIDGE REHABILITATION	05/03/2012	\$1,450
311	IL1K	95	MO	236.4	H777301C	SR 95 AT JOY LANE DRAINAGE IMPROVEMENTS	12/16/2011	\$550

# PROJECTS ADDED THIS MONTH

CPSID:	PROJECT NUMBER:	PROJECT NAME:		PROJECT COS
RTE:	CO:	MP:	TYPE OF WORK:	(in thousands)
TRACS:		PROJECT MANAGER:	COMMENTS:	BID READY

---

XS1L		TOPOCK PORT OF ENTRY	PROJECT ADDED BY THE	\$1,500	DESIGN FY 11
40	MO	3.6	PRB.		
		K			
		DESIGN NEW PORT OF ENTRY FACILITY			
		PROJ MGR: DENBLEYKER PH:689-6305			
XQ1L		LAKE HAVASU STATE PARK (CONTACT POINT) PH II	PROJECT ADDED BY THE	\$100	DESIGN FY 11
95	MO	182.0	PRB.		
		K			
		DESIGN PARKING			
		PROJ MGR: MA PH: 712-6660			
XH1L		LAKE HAVASU STATE PARK (CONTACT POINT) PH I	PROJECT ADDED BY THE	\$425	DESIGN FY 11
95	MO	182.0	PRB.		
		K			
		DESIGN STATE PARK ACCESS ROAD			
		PROJ MGR: ANDAZOLA PH: 712-7629			

# DESIGN WITHOUT CORRESPONDING CONSTRUCTION

CPS ID:	PROJECT NUMBER:			PROJCT NAME:		COMMENTS:	FUNDING START FISCAL YEAR:
	RTE:	CO:	MP:	TRACS:	TYPE OF WORK:		
	DIST	DESIGN	BUDGET:	PROJECT MANAGER:			
XS1L	40	MO	3.6		TOPOCK PORT OF ENTRY DESIGN NEW PORT OF ENTRY FACILITY PROJ MGR: DENBLEYKER PH:689-6305	PROJECT ADDED BY THE PRB.	2012
		K	\$1,500				
SM1K				IM -040-B(213)A	RATTLESNAKE WASH - JCT US 93 RR(5" TL, 3" PL) & AR-ACFC PROJ MGR: NABATY PH: 712-8034		2013
	40	MO	57.0	H8134S1D			
		K					
XQ1L	95	MO	182.0		LAKE HAVASU STATE PARK (CONTACT POINT) PH II DESIGN PARKING PROJ MGR: MA PH: 712-6660	PROJECT ADDED BY THE PRB.	2015
		K	\$100				
XH1L	95	MO	182.0	H851201D	LAKE HAVASU STATE PARK (CONTACT POINT) PH I DESIGN STATE PARK ACCESS ROAD PROJ MGR: ANDAZOLA PH: 712-7629	PROJECT ADDED BY THE PRB.	2012
		K	\$425				
WE1K	95	MO	184.0		LAKE HAVASU STATE PARK DESIGN PARKING LOT & BOAT LAUNCH RAMPS PROJ MGR: MA PH: 712-6660		2012
		K	\$425				

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:		PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:		RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:					GENERAL COMMENTS

**KINGMAN DISTRICT**

*BID ADVERTISEMENT: DESIGN 12*

XS1L	TOPOCK PORT OF ENTRY		\$1,500	MICHAEL DENBLEYKER	
	DESIGN NEW PORT OF ENTRY FACILITY			602-689-6305	
40	MO	3.6	K		

*BID ADVERTISEMENT: MAY 12*

FQ1J	FLAT TOP WASH BRIDGE EB #363		\$1,450	MOZAFFOR HOSSAIN	
H727101C	BRIDGE REHABILITATION		122	602-712-8013	
40	MO	21.0	K		BRIM-040-A(215)

*BID ADVERTISEMENT: JUN 12*

SM1L	US 93 TO SELIGMAN		\$1,653	STEPHANIE WILHARDT-SMITH	
H833901C	SIGN REHABILITATION			602-712-7396	
40	MO	43.0	K		IM -040-B(210)A

*BID ADVERTISEMENT: DEC 12*

BC1L	E KINGMAN TI #1357/1358 & SFRR #1359/1360			ENAMUL HOQUE	
	BRIDGE DECK REPAIR			602-712-6787	
40	MO	53.5	K		

*BID ADVERTISEMENT: DESIGN 13*

SM1K	RATTLESNAKE WASH - JCT US 93			NAZAR NABATY	
	RR(5" TL, 3" PL) & AR-ACFC		111	602-712-8034	
40	MO	57.0	K		IM -040-B(213)A

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:										COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:					PROGRAM COST:	PROJECT				
ROUTE:	CO:	MP:	DISTRICT:	FEDERAL ID #:		RESOURCE CODES:	MANAGER:				

KINGMAN DISTRICT

*BID ADVERTISEMENT: TBD 13*

HASSAN EGHBALI

IG1K	WEIGH STATION TO ASH FORK					\$7,502		
H785701C	PAVEMENT PRESERVATION					111	602-712-7155	
40	YV	132.1	K					

*BID ADVERTISEMENT: JUN 12*

EVELYN MA

WAITING FOR STATE PARK TO SUBMIT  
PRIORITY LIST OF ALL STATE PARK  
PROJECTS.

CW1J	ALAMO LAKE STATE PARK					\$1,175		
H739001C	CONSTRUCT NEW BOAT LAUNCH RAMP AND PARKING					321	602-712-6660	
60	LA	70.0	K					

*BID ADVERTISEMENT: APR 12*

NAZAR NABATY

MY1J	AIRWAY AVENUE TO MOHAVE AIRPORT DRIVE					\$4,500		
H766101C	PAVEMENT PRESERVATION					111	602-712-8034	
66	MO	57.1	K	STP -066-A(201)				

*BID ADVERTISEMENT: JUN 12*

PATRICIA BROWN

VR1J	MILE POST 8.15 TO JUNCTION US 93					\$1,800		
H774401C	DRAINAGE IMPROVEMENTS					311	602-712-7352	
68	MO	8.1	K	068-A(200)A				

*BID ADVERTISEMENT: JUN 12*

PATRICIA BROWN

MA1K	LITTLE HELL'S CANYON DAM					\$1,600		
H801501C	DRAINAGE IMPROVEMENTS						602-712-7352	
89	YV	353.0	K	089-B(207)A				

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:	PROGRAM COST:	PROJECT	COMMENTS ON FOREST, COE, BLM, IGA
TRACS #:	TYPE OF WORK:	RESOURCE CODES:	MANAGER:	AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: DISTRICT: FEDERAL ID #:				GENERAL COMMENTS

**KINGMAN DISTRICT**

*BID ADVERTISEMENT: TBD 15*

LE1G	ANTELOPE WASH	\$26,500	LARRY DOESCHER	3/8/2011: STG IV SUBMITTAL SCHEDULED THE END OF JULY 2011. WAITING FOR STG IV SUBMITTAL FROM ROADWAY ENGINEERING GROUP.
H738801C	CONSTRUCT 4-LANE DIVIDED HIGHWAY	341	602-712-7551	
93 MO	101.8 K			

*BID ADVERTISEMENT: TBD 16*

TC1J	CARROW TO STEPHENS	\$22,000	LARRY DOESCHER	3/08/2012: PROJECT WILL ADVERTISE FOR CONSULTANTS (RFP) IN MARCH 2012.
	CONSTRUCT 4-LANE DIVIDED HIGHWAY	341	602-712-7551	
93 MO	116.0 K			

*BID ADVERTISEMENT: TBD 12*

KK1L	US 93, SB BURRO CREEK BRIDGE	\$801	LARRY DOESCHER	3/08/2012: SCOPE AND PROPOSAL RESOLVED. CM AND ADV AUTH REQUESTED.
	SYSTEM PRESERVATION - ENGINEERING		602-712-7551	
93 MO	139.0 K HPP -093-B(209)			

*BID ADVERTISEMENT: DESIGN 12*

XH1L	LAKE HAVASU STATE PARK (CONTACT POINT) PH I	\$425	MIKE ANDAZOLA	
	DESIGN STATE PARK ACCESS ROAD		602-712-7629	
95 MO	182.0 K			

*BID ADVERTISEMENT: DESIGN 15*

XQ1L	LAKE HAVASU STATE PARK (CONTACT POINT) PH II	\$100	EVELYN MA	
	DESIGN PARKING		602-712-6660	
95 MO	182.0 K			

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM AND PROJECT MANAGEMENT SECTION  
\*ACTIVE PROJECT STATUS REPORT - DESIGN\*

CPSID:	PROJECT NAME:										COMMENTS ON FOREST, COE, BLM, IGA AND TRIBAL CLEARANCES / APPROVAL GENERAL COMMENTS
TRACS #:	TYPE OF WORK:					PROGRAM COST:	PROJECT				
ROUTE:	CO:	MP:	DISTRICT:	FEDERAL ID #:		RESOURCE CODES:	MANAGER:				

KINGMAN DISTRICT

*BID ADVERTISEMENT: DESIGN 12*

WE1K	LAKE HAVASU STATE PARK					\$425		EVELYN MA	PENDING ON CONSULTANT SELECTION.
H819301C	DESIGN PARKING LOT & BOAT LAUNCH RAMPS					321		602-712-6660	
95	MO	184.0	K						

*BID ADVERTISEMENT: TBD 12*

QN1F	LAKE HAVASU TO I-40					\$1,562		MIKE ANDAZOLA	DESIGN HAS STARTED
H451101C	DESIGN CLIMBING LANE					351		602-712-7629	
95	MO	190.0	K	095-C					

*BID ADVERTISEMENT: JUN 12*

YE1K	THUNDERSTRUCK DR - 7TH ST.					\$1,600		SETH CHALMERS	
H783101C	PEDESTRIAN SAFETY IMPROVEMENT							602-712-7874	
95	MO	244.3	K	095-D(201)A					

*BID ADVERTISEMENT: JUN 12*

KJ1L	SR 95 / SILVER CREEK RD IN BULLHEAD					\$75		SETH CHALMERS	
H836201C	SAFETY IMPROVEMENT							602-712-7874	
95	MO	246.0	K	095-D(205)A					

# INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION  
PROGRAM & PROJECT MANAGEMNET SECTION  
\*INDEX SORTED BY ROUTE AND MILEPOST\*

CPS ID	RTE	CO	MP	TRACS #	PROJECT #	PROJECT NAME	TYPE OF WORK	BID READY	FISCAL YR
XS1L	40	MO	3.6			TOPOCK PORT OF ENTRY	DESIGN NEW PORT OF ENTRY FACILITY	DESIGN FY 12	2012
FQ1J	40	MO	21.0	H727101C	BRIM-040-A(215)A	FLAT TOP WASH BRIDGE EB #363	BRIDGE REHABILITATION	APR 12	2012
SM1L	40	MO	43.0	H833901C	IM -040-B(210)A	US 93 TO SELIGMAN	SIGN REHABILITATION	MAY 12	2012
BC1L	40	MO	53.5			E KINGMAN TI #1357/1358 & SFRR #1359/1360	BRIDGE DECK REPAIR	DEC 12	2013
SM1K	40	MO	57.0		IM -040-B(213)A	RATTLESNAKE WASH - JCT US 93	RR(5" TL, 3" PL) & AR-ACFC	DESIGN FY 13	2013
IG1K	40	YV	132.1	H785701C		WEIGH STATION TO ASH FORK	PAVEMENT PRESERVATION	TBD FY 13	2013
CW1J	60	LA	70.0	H739001C		ALAMO LAKE STATE PARK	CONSTRUCT NEW BOAT LAUNCH RAMP	MAY 12	2012
MY1J	66	MO	57.1	H766101C	STP -066-A(201)A	AIRWAY AVENUE TO MOHAVE AIRPORT DRI	PAVEMENT PRESERVATION	MAR 12	2012
VR1J	68	MO	8.1	H774401C		MILE POST 8.15 TO JUNCTION US 93	DRAINAGE IMPROVEMENTS	MAY 12	2012
MA1K	89	YV	353.0	H801501C		LITTLE HELL'S CANYON DAM	DRAINAGE IMPROVEMENTS	MAY 12	2012
LE1G	93	MO	101.8	H738801C		ANTELOPE WASH	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 15	2015
TC1J	93	MO	116.0			CARROW TO STEPHENS	CONSTRUCT 4-LANE DIVIDED HIGHWAY	TBD FY 16	2016
KK1L	93	MO	139.0		HPP -093-B(209)	US 93, SB BURRO CREEK BRIDGE	SYSTEM PRESERVATION - ENGINEERING	TBD FY 12	2012
XH1L	95	MO	182.0			LAKE HAVASU STATE PARK (CONTACT POIN	DESIGN STATE PARK ACCESS ROAD	DESIGN FY 12	2012
XQ1L	95	MO	182.0			LAKE HAVASU STATE PARK (CONTACT POIN	DESIGN PARKING	DESIGN FY 15	2015
WE1K	95	MO	184.0	H819301C		LAKE HAVASU STATE PARK	DESIGN PARKING LOT & BOAT LAUNCH	DESIGN FY 12	2012
QN1F	95	MO	190.0	H451101C		LAKE HAVASU TO I-40	DESIGN CLIMBING LANE	TBD FY 12	2012
YE1K	95	MO	244.3	H783101C		THUNDERSTRUCK DR - 7TH ST.	PEDESTRIAN SAFETY IMPROVEMENT	MAY 12	2012
KJ1L	95	MO	246.0	H836201C		SR 95 / SILVER CREEK RD IN BULLHEAD	SAFETY IMPROVEMENT	MAY 12	2012

K

**<http://www.azdot.gov/Highways/ppms/>**

---